ENVIRONMENTAL

restousron. ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No.
U.S. EPA, Region

23

DaiLy WORK ORDER
Operating Period: 12/04/18 Task Order: 0618F0308 Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas fl 2 07:00 17:30
1. Work Authorized for the Period Work Accomplished for the Period
1)  Continue/complete excavations in approved grids, 1) Completed: Excavations in Grid No(s) FJD03-03
specifically Grid No(s) FJD09-03 and DRA12; and DRA12;
2) Commence re-excavations in Grid No. DRAOS: 2) Completed: Consolidation of non-hazardous spoil
3) Commence excavations in Grid No. FJD08-01; stockpile to allow access to trees to be removed.
4) Consolidate existing non-hazardous spoils stockpile; 3) In Progress: Excavations in Grid No. FJD08-01
5) Continue receipt and staging of backfill in Grid No. and additional excavations in Grid No. DRAOG;
FJDO05-03B; 4) Completed initial receipt and stockpiling of select

backfill in Grid No. FJD05-03;

OSC Signature: Date:
12/04/18
RM . ¢ :
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2. \ Upcoming Work Authorized '

OSC Signature: Date:
12/04/18
M Sl natnkre Date: /
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Continue excavations as directed; commence restoration of sampled and approved grids, when confrmatlon analyses indicate cleanup
levels have been met, or as approved by OSC. Off-site T&D of 30 yd® open- top, roll-off box has been tentatively scheduled for 12/05/18.

_Non-regulated, non-hazardous soils
_Select Backfill, Wolf Creek Plant (12-15 PI)

gt mmﬂtywolume Tracking:
Descriguon | Current Period: Total to Date:

5 Truck Loads — 47.25 tons

25 Truck Loads - 651.71 tons

9 Truck Loads — 235.73 tons 21 Truck Loads —545.09 tons

20’ Conex Box

4 Numboro! Pamnnal Authorlzed Current Period . e

Personnel Categog Quantity: Personnel Category: Quantity:

Response Manager 1 Operator 2

FCA 1 Laborer 3

Foreman 1 Truck Driver/Laborer 1

Bl 'Equipment Authorized for Current Period

Item Qty Used @ Not Used/ Item Qty | Used Not Used /

— i | |_or Down ! | = |_or Down

V2 ton crew-cab pickup (RM) | |1 | Portable toilets | 3 -

¥z ton extended-cab | 2 [ 2 | Hand-wash station | 1 11

% ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks [ 1 1

cell = | Bobcat TSS90 | .
_1-tondump-truck [ 1 | 1 | Mini-excavator (BobcatE85) | 2 | 2

2 -ton extended cab (POV) 11 |1 | 2,000-gallon Water Truck | 1 |1 o
40" x 8' office trailer - (1 [1 | Excavator (JD 210G) | 1 |1 —

70 kW Generator |1 11 | Telescopic Forklift (JCB) | 1 11 -
Passenger car, _FCA 11 | 1 | "Bulldozer (JD 650K-XLT) 1 {1

1 1

8! Comments / Amendments (Include Time)

'Mob;hzed during current operational period.

12/04/18

oL § &a,\,xb\J u_/ml»/ >

Signature of OSC Date

| Signature of RM |

Daté

IR
{

[ |I||||III|I||I| IR
9975190



	barcode: *9975190*
	barcodetext: 9975190


